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11:14 PM

Run date

Time
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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 602 Date: 19-Jun-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 15

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny w/strong winds in the afternoon

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to survey the Shear Keys and Bearings at the E2 concrete cap beam. The survey done today
essentially completed gathering all of the data at this location. To reiterate 4 points were shot in the
corners of each structural element and the corresponding east and west centerline OBG punchmarks
placed in China. It should be noted that other points on the E2 concrete cap beam were checked as well,
so that all of this information could be compared with previous surveys.

- Checked the location of the punchmarks used for scanning the top portion of the SAS from the OBG. The
following is the scan point location along the OBG deck surface:

Scan Point ID OBG Panel Point
-------------------- --------------------------

100 WPP9CL
101 WPP18CL
102 WPP33S
103 WPP46CL
104 WPP60CL
105 WPP72CL
106 WPP84CL
107 WPP94CL

200 EPP8.5CL
201 EPP20CL
202 EPP34CL
203 EPP46CL
204 EPP58CL
205 EPP70CL
206 EPP82CL
207 EPP94CL

300 Erection tower east
301 Erection tower west
302 ~EPP122CL
303 EPP111S
304 EPP100N
305 WPP108S
306 WPP118N
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 602 Date: 19-Jun-2012 Tuesday

Attachment

Exposed short vertical PT blockout hole on the W-Line where debris
and water have entered.

Hinge K W-Line formwork placed to date looking northwest.

ABF ironworkers installing the compacting machine on the North
Mainspan cable in anticiaption of swing out operations.

Scanning point SCAN 104 or WPP60CL used the other night on the
top of the OBG deck surface.
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